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MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT : Program Progress Report

Forwarded herewith are Program Progress Reports
(5 copies each) for OXCART and IDEALIST for the period

1 July 1968 - 30 September 1968.
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‘]/)ONALD H.7ROSS
Brigadier General, USAF
Director of Special Activities

Attachment:
As stated

GROUP 1
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downgrading and
declassification

OXCART/IDEALIST 25X1
TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020001-9



TOP SECRET

‘ ‘ | Approved For,BeIease?88%‘3&%/:18&5%{5}-%&02415A00 ggqggggm-e 25X1
Page 2
25X1 SAS/O/OSA (11 Oct. 68)
: Distribution:

‘1 - D/CRP w/att

2 - D/CRP w/att
D/CRP w/att
D/CRP w/att
D/CRP w/att
DD/S& T Reg w/o att
D/SA w/att
SAS/O/OSA w/att
D/O/OSA w/att

10 - OXC/OSA w/att

11 - IDEA/OSA w/att
12 - R&D/OSA w/att
13 - RB/OSA w/att

O W0 W
[ICE I T |

25X1

OXCART/IDEALIST
TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-0241§A000800020001-9



TOP SECRET
Approved Forgeleas@ 2602881 2P EAIISH33-024154600800020001-9

ATTACHMENT TO :
6521-68 25X1
- "TAB A, Sectionl

OXCART

DEVELOPMENT SUMMARY AND PROGRESS

(1 July 1968 - 30 September 1968)

I. GENERAL

Due to SCOPE COTTON Decision 20 (Phase-out OXCART
effective 30 June 1968), OXCART development actions have been
discontinued. Distribution and storage of OXCART assets is being
completed through project SCOPE COTTON.
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OXCART

OPERATIONAL SUMMARY AND PROGRESS

1 July 1968 = 30 Septumber 1968
I. GENERAL

- Due to SCOPE COTTON Decision 20 (Phase out OXCART
effective 30 June 1968), OXCART operations have been discontinued.

II. PILOT AND,A'-IZ AIRCRAFT LOCATIONS

(As of 30 September 1968)

25X1 . Uu.s. Palmdale, California (storage)

Pilots ‘ 0 -
A-=12 Aircraft - 8%

- #Includes one trainer (#124), two flight test (#121 and #122) and
five operational aircraft (#127, #128, #130, #131, #132).
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IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 July 1968 - 30 September 1968)
I. AIRFRAME

A, A U-2R technical meeting was held at LAC, Burbank,
to review the status of significant problems affecting the U-2R
progress as well as the status of the aircraft performance as
affected by excessive weight and drag and engine thrust
deficiencies. A detailed report (IDEA 0746-68) has been written
summarizing the significant results of this meeting.

‘ B. U-2R FLIGHT TEST AND OPERATIONAL TRAINING
- SUMMARY (THRU 30 SEPTEMBER 1968)

J.A.S . TIME TOTAL TOTAL
FLTS J.A.S FLTS TIME
1 - 051 U 43.5 82 | 264. 4
2 - 052 17- 65. 1 47 174. 1
3 - 053 22 80.2 58 174. 8
4 - 054 27 75.8 . 48 149. 0
5 - 055 19 : 64. 1 ST S 99.6 
6 - 056 8 14.1 21 : 47.1
7 - 057 15 51. 3 15 s
8 - 058 16 55, 9 16 55. 9
9-059 6 .0 6 1o
TOTAL 144 461.0 1326 1027. 2
OXCART/IDEALIST 25X1
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II. PROPULSION

Operation of a J75 engine on the East Hartford test stand has
resulted in the development of an apparent fix to the engine oil
pressure fluctuation problem. This involved the installation of a
specially designed orifice in the pressure regulation sense line
between the main oil pump and the boost pump. ' It was apparently
a pressure interaction between the two pumps which acted through
the sense line to cause the oil pressure fluctuations. Two of these
orifices have been utilized in installed engines on a trial basis.
More than 56 flight hours have been accumulated to date with no
report of oil pressure fluctuations,

IIT. PAYLOAD

Flight verification tests were conducted during this period
with A-1 and A-2 camera systems as well as with the H camera,
B-1 and B-2 cameras, DELTA III and T-35 tracker. The IRIS I
COMPASS ARROW, rotating optical bar camera, borrowed from
USAF assets has been flight demonstrated in the U-2R. An "H"
hatch was used to confirm compatibility requirements and design
characteristics for the IRIS II configuration scheduled for delivery
in December 1968. "Camera production is on schedule. Flight
tests conducted under high humidity conditions at McCoy AFB,
Florida with a B-2 configuration yielded satisfactory results.

IV, LIFE SUPPORT

A. Training - received partial pressure
suit/altitude chamber Thdoctrinations at the Castle AFB, California
physiological training unit during the period 15-18 July 1968.

B. U-2R Life Support System
1. 5-1010 PPA Fittings/Altitude Chamber

Indoctrinations - The following individuals were fitted and
given indoctrination: '

25X1
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2. Parasail Evaluations

The S-1010 PPA/U-2R Secat Kit were evaluated with
respect to their protective and safety features related
to parachute descent, water entry, parachute canopy
release and suit flotation during parasail evaluations
conducted at L.ake Mead, Nevada, during 8-10 July
1968. Results were very satisfactory.

3. U-2R Air Conditioning

A meeting was held on 6 August 1968 to review and
discuss the U-2R air conditioning system deficiencies,
modifications and test data. The deficiencies have
apparently been resolved by the latest mod1f1cat1ons,
no further problems are anticipated.

4, Underwater Escape Evaluations

An evaluation program was conducted at Miramar NAS,
San Diego, California, on 7-8 August 1968 to evaluate
and develop procedures for emergency egress from a
submerged U-2R cockpit, to evaluate the S-1010 PPA
and U-2R seat kit under submerged conditions, and to
evaluate the training value of such an exercise for pro-
ject pilots involved in U-2R carrier operations. Specific
escape procedures were developed and U-2R life support
equipment proved to provide excellent protection under
such emergency conditions. A training program will be
established for all project pilots.

5. §-1010 PPA Refit and Evaluation Program

A series of problems regarding comfort and possible
safety of the S-1010 PPA were noted during July and
August 1968 by the Detachment G commander. A meeting
was held at Detachment G on 5 August 1968 to outline a
. course of action to resolve such problems. A suit refitting
effort was undertaken by Detachment G life support personnel, 25X1
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followed by cockpit and/or inflight evaluations. These
efforts did not yield completely satisfactory results, and
additional efforts and evaluations were conducted during

the period 26-30 August 1968. All project pilots,

now have completely safe

‘assemblies and the majority of comfort problems

have been resolved.
g. Developmental Efforts

The David Clark Company is presently working on

the development of several modifications/changes to
the 5-1010 PPA to improve comfort, reliability, safety -
and ease of maintenance. Included are the following:

—
.

Incorpdration of a full-size sunshade.
2. Improved helmet microphone mounting.

3. New antisuffocation valve which can be
" manually closed.

4. Methods for reducing lateral torque of
' neck ring subassembly.

5. Insulation pads for suit vent system for
protection from frostbite due to aircraft
air conditioning modifications.

GENERAL RESEARCH AND DEVELOPMENT

A. Drag Reduction Program

l. The wind tunnel program has demonstrated

clear gains in drag reduction and the necessity for an
appropriate analytical model to provide specific design
criteria for the diffusers to obtain further drag reductions.
Development of the analytical model is underway.

2. The DD/S&T, D/NRO, Dr. Jones and Dr.

Allen of NASA, Ames, and LAC personnel were all ' 25X1
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briefed on the drag reduction program. NASA will
schedule  wind tunnel test time during the next quarter
to test a larger scale model at higher Reynolds numbers
and Mach numbers.

C. PROPULSION

1. High Altitude Engine Relight Program

A program has been initiated with Pratt & Whitney and Lock-
heed to develop a system for improving the altitude relight
envelope of the J75-P-13B engine in the U-2R aircraft through
use of oxygen injection. The program at Pratt & Whitney is
progressing well. All hardware is to be delivered by early
October with engine endurance testing beginning two weeks
after delivery of hardware. A fuel control has been modified
by Hamilton Standard and bench tests began in September.
Some delay may occur in the scheduled date for delivery of
hardware to Lockheed due to an aircraft interference problem
with some of the oxygen supply lines. The date of delivery
of hardware to Lockheed will be revised when the interference
problem has been resolved. The target date for resolution of
this interference problem has been set for 1 October 1968.
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D. HAZE ATTENUATION STUDY

During September, four flight tests were conducted
at Albuquerque, New Mexico with S0121, S0230, and 3400
films using various combinations of polarizing and haze
filters. Results of these tests will be analyzed by NPIC

to determine the value of the polarizing filter for opera-
tional use.

Vi. MISCELLANEOUS

25X1
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B. U-2R Problem Areas

Late in the quarter, problems were encountered in
the U-2R development effort of the Constant Speed Drive
Alternator, the Alternating Current Generator and the
25X1 | At
the time of this report, these problem areas are being
- evaluated, and will be corrected as rapidly as possible.
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IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 July 1968 - 30 September 1968)

I. OVERFLIGHT SUMMARY

25X1

II. GENERAL
A. SCOPE CROSS

A deployment exercise to McCoy AFB, Florida was
conducted by Detachment ""G'" during the period 16 September
1968 through 27 September 1968. The purpose of the exercise
was to evaluate and validate the U-2R (test vehicle: Article 058)
while operating in an environment of high-humidity. Minor
problem areas associated with operations conducted in high-
humidity conditions were noted, and appropriate corrective
actions have been taken to eliminate the operating problems.
Overall results of the tests conducted by the U-2R during this
exercise are satisfactory and it can be concluded that the U-2R

25X1 _ | is capable of satisfactory operations in a
high-humidity environment.
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III. U-2R DELIVERY STATUS (ALL DATES 1968)

DELIVERY ROLLOUT FIRST FLIGHT ACCEPTED
Aircraft 3 12 January 17 February 29 April
Aircraft 4 — 13 February 29 March 12 June
Aircraft 5 27 March _ 8 May 29 May
Aircraft 6 29 April 18 May 11 June
Aircraft 7 17 July 29 July 29 -August
Aircraft 8 5 August 20 August 5 Septerﬁber
Aircraft 9 21 August 9 September 21 September

IV PILOT AND AIRCRAFT STATUS (AS OF 30 SEPTEMBER 1968)

DETACHMENT "G'" (EDWARDS AFB)

25X1 Pilots
Aircraft 2 U=2G
6 U-2R
25X1 DETACHMENT "H"
Pilots o 25X1
Aircraft 1U=-2C
1 U-2G
25X1
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